SMARTBRIDGE
Let's Bridge the Gap

SKILL WALLET
A SmartBridge Product

Communication

Date	15 March 2026
Team ID	SWTID-2026-6686
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	1 Mark

PROJECT TEAM STRUCTURE (TEAM SIZE: 4)
Team Leader: MANISHA R **Member 1:** GOPIKA K **Member 2:** VINDHIYA G **Member 3:** NITHIYASRI M

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	**Team Standup**	Daily	MS Teams / Slack	MANISHA R, GOPIKA K, VINDHIYA G, NITHIYASRI M	Discuss daily task progress, blockages, and Flow Designer configuration steps.
2	**Progress Update**	Weekly	Google Meet / Email	Team & Project Mentor / Evaluator	Review completed Flow Designer modules, catalog item creation, and workflow triggers.
3	**Issue / Bug Discussion**	As Needed	WhatsApp / MS Teams	MANISHA R, GOPIKA K, VINDHIYA G, NITHIYASRI M	Troubleshoot automated approval flows, script includes, and catalog client scripts.
4	**Stakeholder Review**	Bi-Weekly	Google Meet	Team & IT Procurement Stakeholders	Demonstrate automated laptop ordering flow and collect user feedback.
5	**Final Demo Rehearsal**	Once	Google Meet	All Team Members	Practice project presentation and live demonstration of ServiceNow Flow Designer automation.
6	**Feedback & Retrospective**	Post-Demo	MS Teams	All Team Members & Guide	Analyze demonstration outcomes and document final project learnings.

SMARTBRIDGE
Let's Bridge the Gap

SKILL WALLET
A SmartBridge Product

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordination delays on ServiceNow Flow Designer triggers and multi-stage approval logic	Established daily 15-minute quick standups on MS Teams and shared clear task assignments across team members.
2	Integration issues between Service Catalog request forms and backend approval workflows	Scheduled ad-hoc bug fixing sessions to review script logic and Flow Designer action inputs together.
3	Differing schedule availability during final presentation slides preparation	Created a centralized shared workspace (Google Workspace / GitHub repository) for asynchronous collaboration.

Communication Governance & Summary:

- **Structured Escalation:** Technical hurdles during ServiceNow instance setup were directly escalated to the Project Leader (MANISHA R) and resolved in consultation with the Project Mentor.
- **Artifact Centralization:** All flow diagrams, catalog scripts, and demonstration scripts were version-controlled and synchronized on GitHub to prevent duplicate effort.
- **Stakeholder Transparency:** Bi-weekly reviews ensured that procurement workflow requirements aligned strictly with end-user catalog ordering expectations.