SCALABILITY & FUTURE PLAN

Date	30 September 2026
Team ID	SWTID-2026-6686
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	1 Mark

SCALABILITY & FUTURE PLAN:

This document outlines how the current automated IT procurement solution using Flow Designer can be scaled to support more records, users, departments, and catalog request rules. It also describes the future roadmap for improving procurement efficiency, maintainability, monitoring, and security as the project evolves.

CURRENT SYSTEM LIMITATIONS:

S.No	Limitation	Impact	Priority to Address (High / Medium / Low)
1	Flow logic is currently configured for specific department and budget values.	Additional departments or roles may require flow condition or script updates.	Medium
2	The current solution is demonstrated on standard laptop catalog items.	Applying the same approach to other hardware categories may require additional catalog configurations.	Medium
3	Approval decisions depend on correctly configured roles, conditions, and catalog variables.	Incorrect configuration may result in unintended approval routing or delayed fulfillment.	High

SCALABILITY PLAN:

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Requests are processed using Flow Designer conditions and user roles.	Support more users and roles by defining reusable role-based approval rules.
2	Data Storage	Procurement is demonstrated using standard catalog request records.	Extend the workflow approach to larger request sets and additional hardware inventory tables.
3	Performance	Flow Designer evaluates requests when submitted by users.	Optimize flow conditions and subflows to keep request evaluation efficient as data grows.
4	Security	Approval access is restricted using catalog conditions and roles.	Add more granular roles, conditions, auditing, and monitoring for stronger procurement governance.

FUTURE ROADMAP:

Phase	Planned Feature / Enhancement	Target Timeline	Expected Impact
Phase 1	Extend flow rules to additional department values and user roles.	1 - 2 Months	More flexible and wider procurement coverage.
Phase 2	Apply the automated procurement model to additional ServiceNow catalog items.	2 - 3 Months	Reusable procurement approach across the application.
Phase 3	Add improved auditing, monitoring, and request tracking capabilities.	3 - 4 Months	Better visibility into approval decisions and security compliance.
Phase 4	Introduce centralized and configurable workflow rules for future growth.	4 - 6 Months	Easier maintenance and scalability for larger deployments.